## Approved For Release 2001/0404-RCIA-RDP78-039924000100010056-7

## CONFIDENTIAL

25 May 1959

MEMORANDUM FOR THE RECORD:

25X1A2d2

SUBJECT: Status of Procurement and Obligation of Funds

1. A meeting was held in the office of the Chief, Production Contracts Branch, PD/OL, afternoon of 23 May for the purpose of acquainting the undersigned with the status of procurement 25X1A2d2 and funds still available for obligation in the current fiscal year. The following persons were present:

25X1A9a

25X1A9a

25X1

furnished a typed resume identifying all contracts written, funds obligated or reserved and delivery dates manufacturers had given commitments to meet.

had given commitments to meet.

had indicated reluctance to meet a delivery 25X1C9c requirement in October but final agreement had not been reached. Mr.

said the Company was telephoning him that afternoon and that he 25X1A9a would press for acceptance of our requirement for delivery in October.

said the Company was telephoning him that would press for acceptance of our requirement for delivery in October.

5X1A

CECHLI.

•	Approved For Release 2001 CONFIDENTIAL	: :: ::
25X1A2d2	SUBJECT: Status of Procurement and Obligation of Funds	
25X1A9a 25X1A5a1 25X1A5a1 25X1A6a 25X1A6a	pointed out that all contracts except ones with specify F.O.B. delivery at the manufacturer's plant, but it has been estimated \$3,000.00 will satisfy the expense and this amount has been reserved to meet transportation costs from obligated and reserved for procurement is shown below:	25X1A6a
25X1A2d2		5X1A1a
	* Total Contracts Written Transportation Reserve Total	25X1A1a
	Funds Not Obligated, Not Rese	
25X1A2d2	5. In view of funds shown still available for use in procurement in FY 59, the undersigned stated he would restudy the procurement objectives of the program with the view of making recommendation for further or additional procurement designed to use all or most of the funds available only in the current fiscal year.	ions
25X1A2d2	Attach: * Recap, Procurement	- :
	Distribution: Orig - M/R Files w/attach  1 - EO/OL w/attach  1 - PCB/PD/OL w/o attach  1 - SD/OL w/attach  1 - Official (OL/PS)  1 - Reading (OL/PS)	
25X1A9a	OL/May 59)	